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1)  Complete 
 

2)  Data transfer in progress (3TB so far) 
 

3-4) Changed name to AVHRR Sfc Ref: updated docs, web page, use agreement, registration, flyer, etc.  Went live on web site (5/27)  
 
5)     All docs, code, and data are archived. Started ORR checklist. 
 
6)     PI serving data until ORR is complete (fills gap from ESRL) sftp push to NCDC finally approved after 3 weeks 
 
7-9) Decision made to transition just the  SSMI portion,  Dev SSMIS in FY15, then extend POR with SSMIS in FY16 
 
10)   Reviewed README and source code, no headers documented 

 
11-12) Reviewing TCDR C-ATBD; Feedback sent on metadata 

 
13)    60TB dataset – Will deliver in segments (first 14 TB should be available in May), AB plans to put into CLASS  
 
14)   Now that Sfc Ref and NDVI are complete, will start working this too 

 
15)    Opened ATRAC request to get the L1B PATMOS input data from UW 

 
16)    Start work in FY14 – but low priority 
 
17)    Received updated code package (headers look good, easy to run IDL script) 

 
18)    Had IPT telecon; POR 1882 to present for TSI and SSI (annual from 1615); received sample data, needs a lot of work. 

 
19)    Anand/Alisa/Bill found coding error;  they were able to step through one month of processing 
 
20)    CIRES money in place; PI says there are NO deliverables with a grant - will need to monitor closely 

 
21)    Low Priority 
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CDR Program Office 
NOAA NEXRAD Reanalysis 

 

Risk  and  Mitigation 

 NNR – NOAA NEXRAD Reanalysis 
• Obtain 2010 2008 2004 QPE data from NSSL 
• Present Project Overview to Stewardship Council 
• Process 2007 (Severe Weather and Hydro) 
• Obtain 2001 data from NCDC archive 
• Develop Bias Adjustment Plan 
• Transfer GCHN-Daily, and HADS data to NSSL 
• Present at Weather Radar Symposium 
• Process  2006 2007 2009 20011 data 
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Feb-13 Aug-13 Mar-14 Sep-14 Apr-15 Oct-15

Process Data - NMQ and WDSS II

Transfer Data to and from NSSL

In Situ Precipitation Prep

Bias Adjustment R&D

Apply Adjustment
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BAMS Paper and Climate Analysis

ATRAC/Archive Process

Access



CDR Program Office 
NPP/JPSS Climate Raw Data Records (C-RDRs) Project 

 

Risk  and  Mitigation 

  VIIRS 
• Completed code for C-RDR. 

System Infrastructure 
• Integrating with the VIIRS C-RDR.   

• Determining best mechanism to release C-RDR software. 
• Responding to C-RDR  interest at the STAR JPSS science 

meeting. 
• C-RDR web page is up and running.  
• Working to generate a current supporting data file. 
• VIIRS C-RDRs are operational and accessible via HAS. 
• Collection level metadata available on Climate.gov and DOI.org. 
• Evaluating JPSS support data Change Requests and their effects. 
• C-RDR is first product moving to three tier environment . 
• Initial verification of SDR from C-RDR compared successfully. 
• VIIRS Product Specification is ITAR approved. 
•    Will deliver initial version with ADL 3.1. 

Weekly Report – May 30, 2014 

Forward processing of C-RDRs  is ongoing operationally. Need to reprocess 
past C-RDRs and create Support Data files.  Will assess this need as users 
request. 
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CDR Program Office 
OISST Research to Operations Project 

 

Risk  and  Mitigation 

 OISST – Optimum Interpolated Sea Surface Temperature   
• Gathering test data for the SAT and dry runs. 
• Completed GHRSST 2.0 output code updates.   
• Successfully completed 30 day parallel test. 
• Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is 

resolving issues but requires new operational code. 
• AVHRR data for the 15 day delay product is available from CLASS. 
• Running test data and code on Rainband for parallel test. 
• GSTWG discussing inputs and production of preliminary OISST.  
• Created a SOP for operational OISST. 
• Completed refactoring of each component. 
• Conducted Technology Assessment Review  July 25. 
Operations: 
 

Weekly Report – May 30, 2014 

 

1 Time to progress through the three tier environment. ITB support is 

required. 
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CDR Program Office 
Operations Monitoring Tool 

 

Risk  and  Mitigation 

 Operations Monitoring Tool development 
• Created a Project Plan. 
• Need to resolve resource questions to scope project. 
• Monitoring of ingest and archive data streams. 
• Monitoring of operational processing.  
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